



सत्यमेव जयते


INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

Certificate No.	: IN-KA23255429713541X
Certificate Issued Date	: 15-Dec-2025 12:38 PM
Account Reference	: NONACC (FI)/ kaksfcl08/ MYSORE SOUTH4/ KA-MY
Unique Doc. Reference	: SUBIN-KAKAKSFCL0851092454159749X
Purchased by	: J D A PROJECTS
Description of Document	: Article 4 Affidavit
Property Description	: AFFIDAVIT
Consideration Price (Rs.)	: 0 (Zero)
First Party	: J D A PROJECTS
Second Party	: RERA KARNATAKA BENGALURU
Stamp Duty Paid By	: J D A PROJECTS
Stamp Duty Amount(Rs.)	: 100 (One Hundred only)

ಶ್ರೀ ಭುವನೇಶ್ವರಿ ಸೌಹಾರ್ದ ಪತ್ತಿನ ಸಹಕಾರ ನಿಯಮಿತ
622, "ಅನಂದಮಠ" 1ನೇ ಹಂತ
ವಿಶ್ವೇಶ್ವರನಗರ. ಮೈಸೂರು-570 008
ಫೋನ್: 0821-2481718



Please write or type below this line

Form-Ex7

Affidavit For Seeking Extension of Registered Projects

I/We Sri JESUDAS RATHNAM and Smt. DIVYA MURLIDHAR, Designated Partners of the Promoter M/s. JDA PROJECTS, a Partnership Firm Promoter having its registered office at No.580, CH/44/3A, 1st Floor, Vanivilas Double Road, Chamaraja Mohalla, Lakshmipuram, Mysore, Promoter of the Project "DIVYA VILLAS" having granted registration bearing No. PRM/KA/RERA/1268/378/PR/180924/007034, do hereby solemnly affirm to state on oath as follows:

Seal & Signature
For JDA Projects


Managing Partner

Page 1 of 2

No. of Corrections.....

Statutory Alert:

1. The authenticity of this Stamp certificate should be verified at 'www.shoilestamp.com' or using e-Stamp Mobile App of Stock Holding No. 3579
2. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid
3. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.



1. I/We submit that I am/We are duly Authorised to swear to this Affidavit.
2. I/We submit that our/my project has been registered and the said registration is valid and subsisting.
3. I/We submit that at the time of application for grant of registration of the Project in compliance with Section 4(2)(I)(D) I/We have named our real estate project as "DIVYA VILLAS" and according the Project is registered.
4. I/We submit that the development of work of the Project is completed 94%.
5. I/We submit that we were awaiting for the final judgement from Honourable Supreme Court Of India between M/s JDA Projects (Petitioner (s)) and M/s Jamnadas Morajee Finance Pvt Ltd (Respondent (s)) regarding Financial Issues. On 17.04.2025 final judgement was issued by Honourable Supreme Court Of India and both the parties above have agreed upon. (give reason for seeking Extension of registered project in brief) because of which bonafide reason it has become necessary for us to seek for extension of the project registration.
6. I/We submit that I/We are seeking for extension of project registration for the aforesaid bonafide reason and not for any other reason and in support of the same I/We submitted the necessary documents to support the application for providing extension of project registration.
7. I/We undertake to complete the project (extension of development carried out till date and the extent of development pending) during the period for completion of the project.
8. I/We state that, sanctions from the competent authority which is valid for a period which is longer than the proposed term of extension of the registration sought from the Authority.
9. I/We state that, we have informed all the Allottees in respect of the request making to the Authority for obtaining extension of registration of project completion date and their rights in the Project will not be affected due to the extension of project registration for completion of the project.

I/We submit that what is stated above is true to the best of my / our information and belief and this is my/our signature/s.

Date : 15.12.2025


Place : Mysuru

Seal For JDA Projects

Managing Partner

Deponent/s

SWORN TO BEFORE ME



Solemnly Affirmed & Declared

Before me on.....

Notary, Mysore

No. of Corrections.....

17 DEC 2025