

Engineer's Certificate For Pending Work As On Date

(Project Extension)

[Karnataka Real Estate Regulatory Authority

(Real Estate (Regulation & Development) Rules, 2017)]

RERA No. : PRM/KA/RERA/1268/378/PR/180924/007034

Project Name : DIVYA VILLAS

Promoter Name : M/S JDA PROJECTS

To

The Partners,

M/s JDA Projects,

No.580, CH/44/3A, 1st Floor,

Vanivilas Double Road,

Chamaraja Mohalla, Lakshmipuram,

Mysuru – 570 004.

Subject: Certificate for percentage of pending work to be done for Completion of **DIVYA VILLAS** (Project Name)

Sir,

I/We _____ have undertaken assignment of certifying the percentage of pending work to be done for Completion for Development of **DIVYA VILLAS** (Project Name) bearing Registration Number **PRM/KA/RERA/1268/378/PR/180924/007034** .

I/We hereby certify that **6 %** of work is pending.

The percentage of work to be done is mentioned below.

Sl No.	Particulars	Percentage Remaining	Duration needed to Complete
1	Overall Work to be done in percentage	_____ %	_____ days/month
2	Percentage of Civil Works yet to complete	6%	6 month
3	Any other Pending Work details	_____ %	_____ days/month

Yours faithfully,

Name and Signature of the Engineer

License No. :

Address :

Contact No. :

Email id :

Website link :

Date : 06.12.2025

Place : MYSURU